LIST OF DCR SITES FOR LED LIGHTING CONVERSION - PHASE |

Amt of of New
Fixtures Replacement LED Poles
Facility or Street Name Municipal Existing Fixture Type |New Lun Schedule Fixture |New Wiring installation schedule
Arborway Boston - Jamaica Plain Shoebox LS2 TBA
Artesani Playground Boston - Brighton Shoebox LS4 TBA
Blue Hill River Rd Canton Shoebox LS2 TBA
Borderland SP Easton Shoebox LS4 TBA
Sharon Cobra Head LC3 TBA
Shoebox LS4 TBA
Charles District Cambridge Cobra Head LC4 Mar 9 -13, 2015
Chestnut St Boston Shoebox LS4 TBA
Commandments Way Chelsea Shoebox LS2 TBA
The new LED Fixtures were installed and working
As of March 6, 2015: 15 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Connell Skating Rink Weymouth Cobra Head LC4 Site 0 complete this work. 0
Dale St Park Boston - Roslindale Shoebox LS2 TBA
LS3 TBA
Fellsmere Park-Malden Malden Shoebox LS3 TBA
The new LED Fixtures were installed and working
As of March 6, 2015: 7 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Fellsway Stoneham Cobra Head LC4 Site 0 complete this work. 0
The new LED Fixtures were installed and working
As of March 6, 2015: 50 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Fellsway West Stoneham Cobra Head LC4 Site 0 complete this work. 0
Gerald Mason Pool Agawam Shoebox LS2 TBA
Giesler Memorial Pool Lawrence Shoebox LS2 TBA




As of March 6, 2015: 13 -
New LED Cobra head
Fixtures installed at this

The new LED Fixtures were installed and working
...However, due to snow blocking pole base new
wiring work was not completed. Once the bases
are accessible the contractor will return and

Hull Shore Dr Hull Cobra Head LC4 Site complete this work.
The new LED Fixtures were installed and working
As of March 6, 2015: 11 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Hull Shore Dr Ext Hull Cobra Head LC4 Site complete this work.
Jamaica Way Boston - Jamaica Plain Shoebox LS2 TBA
Boston - Mission Hill Shoebox LS2 TBA
John Thomas Pool Springfield Shoebox LS2 TBA
Kelly Fields Boston - Hyde Park Shoebox LS3 TBA
Landry Park Waltham Shoebox LS3 TBA
Lawrence Heritage SP Lawrence Cobra Head LC1 March-2015
LC3 March-2015
Shoebox LS3 TBA
Lawrence Pool Lawrence Shoebox LS2 TBA
Lt. Col. Ed Higgins Mem. SwimmirLawrence Shoebox LS2 TBA
Lynn Heritage State Park Lynn Shoebox LS2 TBA
LS3 TBA
Malibu Beach Boston - Dorchester Shoebox LS3 TBA
Martini Shell Park Boston - Hyde Park Shoebox LS3 TBA
Mary O Malley Park Chelsea Shoebox LS2 TBA
Memorial Drive Pathway Cambridge Shoebox LS3 TBA
Metropolitan Pkway belmont Cobra Head LC4 Mar 9 -13, 2015
Lexington Cobra Head LC4 Mar 9 -13, 2015
Waltham Cobra Head LC4 Mar 9 -13, 2015
Mystic Valley Pkwy (East) Medford Cobra Head LC4 March-2015
Shoebox LS2 TBA
LS4 TBA




Two (2)

The new LED Fixtures were installed and working [new
As of March 6, 2015: 7 - ...However, due to snow blocking pole base new |poles &
New LED Cobra head wiring work was not completed. Once the bases  [two(2
Fixtures installed at this are accessible the contractor will return and Jnew
Mystic Valley Pkwy (West) Arlington Cobra Head LC4 Site 2 complete this work. LED
The new LED Fixtures were installed and working
As of March 6, 2015: 18 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Mystic View Road Everett Cobra Head LC4 Site 0 complete this work. 0
The new LED Fixtures were installed and working
As of March 6, 2015: 48 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Nantasket Ave Hull Cobra Head LC4 Site 0 complete this work. 0
The new LED Fixtures were installed and working
As of March 6, 2015: 28 - ...However, due to snow blocking pole base new
New LED Cobra head wiring work was not completed. Once the bases
Fixtures installed at this are accessible the contractor will return and
Nantasket Beach Hull Cobra Head LC4 Site 0 complete this work. 0
Park Dr Walkway Boston - Fenway Shoebox LS2 TBA
Boston - Longwood Medica|Shoebox LS2 TBA
Parkman Dr Boston - Jamaica Plain Shoebox LS2 TBA
Pemberton Lawrence Cobra Head LC4 Mar 9 - 13, 2015
Shoebox LS2 TBA
Perkins St Boston - Jamaica Plain Shoebox LS2 TBA
Quincy Shore dr Quincy Shoebox LS2 TBA
Fifteen
The new LED Fixtures were installed and working |[(15) new
As of March 6, 2015: 32 - ...However, due to snow blocking pole base new |poles &
New LED Cobra head wiring work was not completed. Once the bases [fifteen
Fixtures installed at this are accessible the contractor will return and (15) are
Revere Beach Reservation Revere Cobra Head LC4 Site 15 complete this work. on
Riverway Boston - Longwood MedicalShoebox LS2 TBA
Salisbury Beach Salisbury Cobra Head LC4 Mar 9 - 13, 2015




Sara Sherman Pool Chicopee Shoebox LS2 TBA
LS3 TBA
Scussett Beach Sandwich Cobra Head LC4 Mar 9 -13, 2015
Shawnee Crowell Sandwich Cobra Head LC4 Mar 9 - 13, 2015
Skinner Park Hadley Cobra Head LC2 TBA
Squantum Point Park Quincy Shoebox LS3 TBA
Stoddard Neck Park Hingham Cobra Head LC4 Mar 9 -13, 2015
SW Corridor Boston - Back Bay Shoebox LS3 TBA
Boston - Jamaica Plain Shoebox LS3 TBA
Boston - Mission Hill Shoebox LS3 TBA
Boston - Roxbury Shoebox LS3 TBA
Boston - South End Shoebox LS3 TBA
VFW Pkwy Boston - West Roxbury Shoebox LS2 TBA
Brookline Shoebox LS2 TBA
Victory Park Boston - Dorchester Shoebox LS3 TBA
Vietnam Pool Chelsea Shoebox LS3 TBA
Willow Pond Rd Boston - Jamaica Plain Shoebox LS3 TBA
Wompatuck Hingham Shoebox LS2 TBA

Total:

17




